

Contents

MODULE 1 — Introduction & Environment Setup 2

MODULE 2 — Project Initiation 3

MODULE 3 — Project Planning 6

MODULE 4 — Project Execution..... 10

MODULE 5 — Project Control 14

MODULE 6 — Project Closing..... 19

MODULE 7 — Capstone Activity: Build the Complete ITSM Project in monday.com 23

GLOSSARY OF monday.com TERMS..... 28

QUICK REFERENCE TABLES 28

SAMPLE AI PROMPTS..... 29

TROUBLESHOOTING TIPS 30

MODULE 1 — Introduction & Environment Setup

1. Module Overview

Participants will set up their monday.com trial accounts, learn the interface, and prepare a workspace dedicated to the ITSM Implementation Project.

2. Learning Objectives

Participants will be able to:

- Create a monday.com trial account
- Navigate the interface
- Identify key components
- Create a dedicated workspace for the ITSM project

3. Instructor Notes

- Ensure all participants successfully log in before moving forward.
- Encourage participants to follow each step exactly as demonstrated.

4. Guided Activities

4.1 Create a monday.com Trial Account

1. Open a browser and go to <https://monday.com>
2. Click **Start Free Trial** (top right).
3. Enter an email address.
4. Click **Continue**.
5. Open your email inbox.
6. Click the verification link from monday.com.
7. Return to the browser tab.
8. Enter your name and password.
9. Click **Next** until you reach the main dashboard.
10. When asked about team size or role, select **Skip** or choose any option.

4.2 Navigate the Interface

1. Look at the **left navigation panel**.
2. Click **Workspaces** to expand the list.
3. Click **Boards** to view existing sample boards.
4. Click **Search Everything** (magnifying glass icon).
5. Click **My Work** to see assigned tasks.
6. Click **Apps** to view integrations.
7. Click your **Profile Icon** (top right) to access account settings.
8. Locate the **AI Assistant** icon (sparkle icon) in text fields and Docs.

4.3 Create the Project Workspace

1. In the left panel, hover over **Workspaces**.
2. Click **+ Add Workspace**.
3. In the popup window:
 - o Enter Workspace Name: **ITSM Implementation Project**
 - o Set Visibility: **Open**
4. Click **Create Workspace**.
5. Confirm the new workspace appears in the left panel.

5. Hands-On Exercises

Exercise 1 — Account Setup

Participants complete the trial account creation process.

Completion Check: They can see the monday.com main dashboard.

Exercise 2 — Interface Exploration

Participants navigate through:

- Workspaces
- Boards
- Views
- My Work
- Search
- AI Assistant

Completion Check: Participants can switch between Table, Kanban, and Dashboard views.

Exercise 3 — Workspace Creation

Participants create the **ITSM Implementation Project** workspace.

Completion Check: Workspace appears in the left panel and is empty.

MODULE 2 — Project Initiation

1. Module Overview

Participants will build a Project Charter board, generate project initiation content using AI, create a stakeholder list, and set up project documentation.

2. Learning Objectives

Participants will be able to:

- Build a Project Charter board
- Use AI to generate project objectives, scope, deliverables, and risks
- Create a stakeholder list
- Build a project intake form
- Create a project initiation document

3. Guided Activities

3.1 Create the Project Charter Board

1. In the left panel, click **ITSM Implementation Project Workspace**.
2. Click **+ Add** (top right).
3. Select **New Board**.
4. Choose **Blank Board**.
5. Enter Board Name: **ITSM Project Charter**.
6. Set Board Type: **Main**.
7. Click **Create Board**.

3.2 Add Required Columns

1. On the board, click **+ Add Column**.
2. Add the following columns in order:

Column Type	Column Name
Text	Project Objective
Long Text	Scope Statement
People	Project Owner
Status	Project Phase
Date	Target Start
Date	Target End
Long Text	Key Deliverables
Long Text	Risks

3. Drag columns to match the order above.

3.3 Use AI to Generate Charter Content

1. Click the first row under **Project Objective**.
2. Click the **AI Assistant** icon (sparkle).
3. Enter this prompt: **“Generate a project objective for implementing a new IT Service Management (ITSM) system.”**
4. Click **Generate**.
5. Review the output.
6. Click **Insert**.
7. Repeat for:
 - Scope Statement
 - Key Deliverables
 - Risks

3.4 Create the Stakeholder List

1. On the same board, click **Add Group** (bottom left).
2. Name the group: **Stakeholders**.
3. In the new group, click **+ Add Column**.

4. Add:

Column Type	Column Name
Text	Stakeholder Name
People	Assigned Contact
Status	Influence Level
Status	Engagement Level
Long Text	Notes

5. Click the first row under **Stakeholder Name**.
6. Click the **AI Assistant** icon.
7. Enter: **“List typical stakeholders for an ITSM system implementation project.”**
8. Insert the generated list manually into rows.

3.5 Create a Project Intake Form

1. On the top menu of the board, click **+ Add View**.
2. Select **Form**.
3. In the form editor:
 - Toggle ON: Project Objective, Scope Statement, Project Owner, Target Start, Target End
 - Toggle OFF: Risks (optional)
4. Click **Publish Form**.
5. Copy the form link (optional).

3.6 Create a Project Initiation Document

1. In the workspace, click **+ Add**.
2. Select **Doc**.
3. Name it: **ITSM Project Initiation Document**.
4. Click inside the document.
5. Click the **AI Assistant** icon.
6. Enter: **“Draft an executive summary for an ITSM system implementation project.”**
7. Insert the output.
8. Repeat for:
 - Project Background
 - Initial Assumptions

4. Hands-On Exercises

Exercise 1 — Build the Charter Board

Participants create the board and add all columns.

Exercise 2 — Generate Charter Content

Participants use AI to populate:

- Objective
- Scope
- Deliverables
- Risks

Exercise 3 — Build Stakeholder List

Participants add at least 5 stakeholders.

Exercise 4 — Create Intake Form

Participants create and publish the form.

Exercise 5 — Create Initiation Document

Participants generate 3 AI-assisted sections.

MODULE 3 — Project Planning

Project Example: *IT Service Management (ITSM) System Implementation*

1. Module Overview

Participants will build the full project plan inside monday.com, including the Work Breakdown Structure (WBS), task hierarchy, dependencies, scheduling, resource assignments, workload planning, and budget tracking. AI will be used to generate tasks, estimate durations, and identify resource needs.

2. Learning Objectives

Participants will be able to:

- Create a WBS board
- Use AI to generate tasks and sub-tasks
- Convert tasks into a schedule using Timeline and Gantt views
- Set dependencies and milestones
- Assign resources and estimate workload
- Build a basic project budget
- Use AI to summarize and refine the plan

3. Instructor Notes

- This is the most hands-on module; ensure participants follow each step precisely.
- Encourage participants to rely on AI for initial task generation but refine manually.
- Reinforce that the WBS created here will be used in Modules 4–8.

4. Guided Activities

4.1 Create the WBS Board

1. In the left navigation panel, click **ITSM Implementation Project Workspace**.
2. Click **+ Add** (top right).
3. Select **New Board**.
4. Choose **Blank Board**.
5. Enter Board Name: **ITSM WBS & Project Plan**.
6. Set Board Type: **Main**.
7. Click **Create Board**.

4.2 Configure Columns for the WBS

1. On the board, click **+ Add Column**.
2. Add the following columns in order:

Column Type	Column Name
People	Owner
Status	Task Status
Date	Start Date
Date	End Date
Numbers	Estimated Effort (hrs)
Numbers	Actual Effort (hrs)
Status	Priority
Long Text	Notes

3. Drag columns to match the order above.

4.3 Create WBS Structure (Phases)

1. Click the **Group Name** at the top of the board (default: “Group 1”).
2. Rename it to: **Phase 1 — Project Initiation**.
3. Click **Add Group** (bottom left).
4. Name it: **Phase 2 — Planning & Design**.
5. Add additional groups:
 - **Phase 3 — System Configuration**
 - **Phase 4 — Testing & Validation**
 - **Phase 5 — Deployment & Training**
 - **Phase 6 — Project Closure**

4.4 Use AI to Generate Tasks for Each Phase

1. Under **Phase 2 — Planning & Design**, click the first empty item row.
2. Type: **Generate Tasks with AI** (temporary placeholder).
3. Click the **AI Assistant** icon (sparkle).
4. Enter the prompt: **“Generate a detailed list of tasks for the planning and design phase of an ITSM system implementation project.”**
5. Click **Generate**.
6. Copy the generated tasks.
7. Delete the placeholder row.
8. Paste each task into its own row.

Repeat for all phases using prompts like:

- **Phase 3:** *“Generate tasks for configuring an ITSM system including modules, workflows, and integrations.”*
- **Phase 4:** *“Generate tasks for testing and validating an ITSM system implementation.”*
- **Phase 5:** *“Generate tasks for deploying an ITSM system and training end users.”*
- **Phase 6:** *“Generate tasks for closing an ITSM implementation project.”*

4.5 Add Sub-Tasks (Subitems)

1. Hover over a task row.
2. Click the **three-dot menu** on the right side of the row.
3. Select **Add Subitem**.
4. In the subitem panel, click **+ Add Column**.
5. Add:

Column Type	Column Name
People	Subtask Owner
Date	Due Date
Status	Subtask Status

6. Click into the first subitem row.
7. Click the **AI Assistant** icon.
8. Enter: **“Break this task into 3–5 actionable subtasks.”**
9. Insert the generated subtasks.

Repeat for all major tasks.

4.6 Assign Owners (Resources)

1. In the **Owner** column, click the empty cell for each task.
2. Select a team member from the dropdown.
3. If no team members exist:
 - Click **Invite**
 - Enter email addresses (optional for training)
 - Or create placeholder users (e.g., “IT Lead”, “Business Analyst”)

4.7 Estimate Effort Using AI

1. Click the cell under **Estimated Effort (hrs)** for a task.
2. Click the **AI Assistant** icon.
3. Enter: **“Estimate the effort in hours for this task in an ITSM implementation project.”**
4. Insert the result.
5. Repeat for all tasks.

4.8 Create the Project Schedule (Timeline View)

1. At the top of the board, click **+ Add View**.
2. Select **Timeline**.
3. In the timeline view:
 - Drag task bars to adjust start and end dates
 - Ensure tasks align with project phases

4.9 Switch to Gantt View and Add Dependencies

1. At the top of the board, click **+ Add View**.
2. Select **Gantt**.
3. In the Gantt chart:
 - Hover over a task bar

- Click the small **dot** at the right end
 - Drag it to the next task to create a dependency
4. Repeat for all sequential tasks.

Mark Milestones

1. Click a task.
2. In the right panel, toggle **Mark as Milestone**.

4.10 Resource Workload Planning

1. At the top of the board, click **+ Add View**.
2. Select **Workload**.
3. In the workload view:
 - Review resource allocation
 - Identify overloaded team members
 - Reassign tasks as needed

4.11 Add Budget Tracking

1. Click **+ Add Column**.
2. Select **Numbers**.
3. Name it: **Budget (USD)**.
4. Add another **Numbers** column: **Actual Cost (USD)**.
5. Add a **Formula** column:
 - Click **+ Add Column**
 - Select **Formula**
 - Enter:

{Budget (USD)} - {Actual Cost (USD)}
 - Name it: **Cost Variance**.

4.12 Use AI to Summarize the Plan

1. Click any task row.
2. Open the **Updates** panel (speech bubble icon).
3. Click the **AI Assistant** icon.
4. Enter: **“Summarize the current project plan for the ITSM implementation.”**
5. Insert the summary.

5. Hands-On Exercises

Exercise 1 — Build the WBS Board

Participants create the board, add columns, and set up phases.

Exercise 2 — Generate Tasks with AI

Participants generate tasks for all phases using the provided prompts.

Exercise 3 — Create Subtasks

Participants break down at least 10 tasks into subtasks using AI.

Exercise 4 — Assign Owners and Estimate Effort

Participants assign resources and estimate hours.

Exercise 5 — Build the Schedule

Participants create Timeline and Gantt views, add dependencies, and mark milestones.

Exercise 6 — Resource Workload Review

Participants adjust assignments to balance workload.

Exercise 7 — Add Budget Tracking

Participants add budget, actual cost, and cost variance columns.

6. Module Completion Criteria

Participants should have:

- A complete WBS
- Tasks and subtasks generated and refined
- Assigned owners
- Estimated effort
- A working schedule with dependencies
- Workload view configured
- Budget tracking columns
- AI-generated summary

MODULE 4 — Project Execution

Project Example: *IT Service Management (ITSM) System Implementation*

1. Module Overview

Participants will learn how to execute the project plan using monday.com's collaboration tools, automations, communication features, and dashboards. They will configure automated workflows, manage updates, track progress, and use AI to summarize and report on project status.

2. Learning Objectives

Participants will be able to:

- Create automations for task management
- Use updates, files, and communication tools
- Use AI to summarize progress and generate reports
- Build dashboards for monitoring execution
- Track progress across tasks, subtasks, and phases

3. Instructor Notes

- This module introduces automation for the first time; ensure participants follow each step carefully.
- Encourage participants to test automations immediately after creating them.

- Reinforce that dashboards are dynamic and update automatically.

4. Guided Activities

4.1 Open the Project Plan Board

1. In the left navigation panel, click **ITSM Implementation Project Workspace**.
2. Click the board named **ITSM WBS & Project Plan**.
3. Confirm that all tasks and subtasks created in Module 3 are visible.

4.2 Create Basic Automations

Automations help streamline execution by triggering actions based on conditions.

4.2.1 Automation: Notify Owner When Task Status Changes

1. At the top of the board, click **Automate** (lightning bolt icon).
2. In the Automations Center, click **Create Custom Automation**.
3. A sentence builder appears.
4. Click the first dropdown and select **When status changes**.
5. Click **status** and choose **Task Status**.
6. Click **to** and select **Done**.
7. Click the next dropdown and select **Notify**.
8. Click **someone** and choose **Owner**.
9. Click **Add To Board**.
10. Click **Done**.

4.2.2 Automation: Assign Owner When Task Moves to a Phase

1. In the Automations Center, click **Create Custom Automation** again.
2. Select: **When item is moved to group → assign someone**.
3. Click **group** and choose **Phase 3 — System Configuration**.
4. Click **someone** and select **IT Lead** (or a placeholder user).
5. Click **Add To Board**.

4.2.3 Automation: Set Due Date Based on Start Date

1. Click **Create Custom Automation**.
2. Select: **When Start Date arrives → push End Date by X days**.
3. Click **X** and enter **5**.
4. Click **Add To Board**.

4.3 Add Communication and Collaboration Updates

4.3.1 Post an Update on a Task

1. Click any task row.
2. On the right side, click the **Updates** panel (speech bubble icon).
3. Click inside the text box.
4. Type: **“Kickoff meeting completed. Requirements gathering scheduled next.”**
5. Click **Update**.

4.3.2 Attach a File to a Task

1. In the same Updates panel, click **Attach File** (paperclip icon).
2. Select a file from your computer (any sample file for training).
3. Click **Open**.
4. Confirm the file appears in the update thread.

4.3.3 Use AI to Summarize Task Updates

1. In the Updates panel, click the **AI Assistant** icon.
2. Enter: **“Summarize all updates for this task in a concise status summary.”**
3. Click **Generate**.
4. Click **Insert**.

4.4 Build a Project Dashboard

Dashboards allow real-time monitoring of project execution.

4.4.1 Create a Dashboard

1. In the left panel, click **ITSM Implementation Project Workspace**.
2. Click **+ Add**.
3. Select **Dashboard**.
4. Name it: **ITSM Execution Dashboard**.
5. Click **Create Dashboard**.

4.4.2 Add a Progress Widget

1. In the dashboard, click **+ Add Widget**.
2. Select **Progress Tracking**.
3. In the configuration panel:
 - Select Board: **ITSM WBS & Project Plan**
 - Select Status Column: **Task Status**
4. Click **Add Widget**.

4.4.3 Add a Workload Widget

1. Click **+ Add Widget**.
2. Select **Workload**.
3. In the configuration panel:
 - Select Board: **ITSM WBS & Project Plan**
 - Select People Column: **Owner**
 - Select Effort Column: **Estimated Effort (hrs)**
4. Click **Add Widget**.

4.4.4 Add a Timeline Widget

1. Click **+ Add Widget**.
2. Select **Timeline**.
3. Choose the board and date columns:
 - Start Date: **Start Date**
 - End Date: **End Date**
4. Click **Add Widget**.

4.4.5 Add a Numbers Widget for Budget Tracking

1. Click **+ Add Widget**.
2. Select **Numbers**.
3. Configure:
 - Board: **ITSM WBS & Project Plan**
 - Column: **Budget (USD)**
4. Click **Add Widget**.

4.5 Use AI to Generate a Project Status Report

1. In the dashboard, click **Add Doc** (top right).
2. Name it: **ITSM Weekly Status Report**.
3. Click inside the document.
4. Click the **AI Assistant** icon.
5. Enter: **“Generate a weekly project status report for the ITSM implementation based on current progress, workload, and schedule.”**
6. Insert the generated report.
7. Edit as needed.

5. Hands-On Exercises

Exercise 1 — Create Three Automations

Participants must create:

- Status → Notify Owner
- Move to Group → Assign Owner
- Start Date → Push End Date

Exercise 2 — Post Updates and Attach Files

Participants must:

- Post an update
- Attach a file
- Use AI to summarize updates

Exercise 3 — Build a Dashboard

Participants must add:

- Progress widget
- Workload widget
- Timeline widget
- Numbers widget

Exercise 4 — Generate a Status Report

Participants must create a Doc and use AI to generate a weekly status report.

6. Module Completion Criteria

Participants should have:

- Working automations
- Updates and files attached to tasks

- A functional dashboard
- An AI-generated status report

MODULE 5 — Project Control

Project Example: *IT Service Management (ITSM) System Implementation*

1. Module Overview

Participants will learn how to control the project during execution by managing risks, issues, changes, baselines, and performance metrics. They will create dedicated boards for change requests and issue tracking, use AI to evaluate risks, and configure views to compare planned vs. actual progress.

2. Learning Objectives

Participants will be able to:

- Create a Change Request board
- Create an Issue Tracking board
- Monitor risks and update mitigation plans
- Compare baseline vs. actual schedule and effort
- Use AI to evaluate risks and summarize issues
- Track project performance using dashboards and views

3. Instructor Notes

- Reinforce that project control is continuous and iterative.
- Encourage participants to use AI for analysis but validate results manually.
- Ensure participants understand the difference between risks, issues, and changes.

4. Step-by-Step Instructions

4.1 Create a Change Request Board

1. In the left navigation panel, click **ITSM Implementation Project Workspace**.
2. Click **+ Add** (top right).
3. Select **New Board**.
4. Choose **Blank Board**.
5. Enter Board Name: **ITSM Change Requests**.
6. Set Board Type: **Main**.
7. Click **Create Board**.

4.1.1 Add Columns for Change Control

1. Click **+ Add Column**.
2. Add the following columns:

Column Type	Column Name
Text	Change Title
Long Text	Description
Status	Change Type
Status	Impact Level
People	Requested By
People	Assigned Reviewer
Date	Date Submitted
Status	Approval Status
Long Text	Decision Notes

3. Configure status labels:

Change Type

- Scope
- Schedule
- Cost
- Quality
- Other

Impact Level

- Low
- Medium
- High

Approval Status

- Submitted
- Under Review
- Approved
- Rejected

4.1.2 Use AI to Evaluate Change Requests

1. Click any row under **Description**.
2. Click the **AI Assistant** icon.
3. Enter: **“Evaluate the potential impact of this change request on the ITSM implementation project.”**
4. Insert the generated analysis into **Decision Notes**.

4.2 Create an Issue Tracking Board

1. In the workspace, click **+ Add**.
2. Select **New Board**.
3. Choose **Blank Board**.

4. Enter Board Name: **ITSM Issue Log**.
5. Set Board Type: **Main**.
6. Click **Create Board**.

4.2.1 Add Columns for Issue Tracking

1. Click **+ Add Column**.
2. Add:

Column Type	Column Name
Text	Issue Title
Long Text	Description
Status	Severity
Status	Status
People	Owner
Date	Date Identified
Date	Target Resolution
Long Text	Resolution Notes

3. Configure status labels:

Severity

- Low
- Medium
- High
- Critical

Status

- Open
- In Progress
- Resolved
- Closed

4.2.2 Use AI to Suggest Issue Resolution

1. Click a row under **Resolution Notes**.
2. Click the **AI Assistant** icon.
3. Enter: **“Suggest resolution steps for this issue in an ITSM implementation project.”**
4. Insert the generated steps.

4.3 Update and Monitor Risks

Participants will return to the **Risks** column created in Module 2.

4.3.1 Use AI to Reassess Risks

1. Open the **ITSM Project Charter** board.
2. Locate the **Risks** column.
3. Click inside a risk cell.
4. Click the **AI Assistant** icon.

5. Enter: **“Reassess this risk based on project progress and suggest updated mitigation actions.”**
6. Insert the updated risk assessment.

4.4 Compare Baseline vs. Actual Progress

Participants will use the WBS board created in Module 3.

4.4.1 Add a Baseline Column

1. Open **ITSM WBS & Project Plan**.
2. Click **+ Add Column**.
3. Select **Date**.
4. Name it: **Baseline End Date**.
5. Populate baseline dates manually or using AI:

Using AI

1. Click a cell under **Baseline End Date**.
2. Click **AI Assistant**.
3. Enter: **“Suggest a baseline end date for this task based on typical ITSM project timelines.”**
4. Insert the result.

4.4.2 Add a Variance Formula

1. Click **+ Add Column**.
2. Select **Formula**.
3. Enter:

DAYS({End Date}, {Baseline End Date})

4. Name it: **Schedule Variance (days)**.

4.5 Add Control Widgets to the Dashboard

Participants will update the dashboard created in Module 4.

4.5.1 Add a Risk Overview Widget

1. Open **ITSM Execution Dashboard**.
2. Click **+ Add Widget**.
3. Select **Table**.
4. Choose Board: **ITSM Project Charter**.
5. Select only the **Risks** column.
6. Click **Add Widget**.

4.5.2 Add a Change Request Summary Widget

1. Click **+ Add Widget**.
2. Select **Chart**.
3. Choose Board: **ITSM Change Requests**.
4. Select **Approval Status** as the data source.
5. Choose **Pie Chart**.
6. Click **Add Widget**.

4.5.3 Add an Issue Severity Widget

1. Click **+ Add Widget**.
2. Select **Chart**.
3. Choose Board: **ITSM Issue Log**.
4. Select **Severity** as the data source.
5. Choose **Bar Chart**.
6. Click **Add Widget**.

4.6 Use AI to Generate a Control Report

1. In the dashboard, click **Add Doc**.
2. Name it: **ITSM Control Report**.
3. Click inside the document.
4. Click the **AI Assistant** icon.
5. Enter: **“Generate a project control report summarizing risks, issues, changes, and schedule variance for the ITSM implementation.”**
6. Insert the generated report.

5. Hands-On Exercises

Exercise 1 — Build the Change Request Board

Participants create the board and configure all columns.

Exercise 2 — Build the Issue Log

Participants create the board and configure all columns.

Exercise 3 — Reassess Risks Using AI

Participants update at least 3 risks.

Exercise 4 — Add Baseline and Variance Columns

Participants add baseline dates and variance formulas.

Exercise 5 — Add Control Widgets

Participants add risk, change, and issue widgets to the dashboard.

Exercise 6 — Generate a Control Report

Participants create a Doc and use AI to generate a control report.

6. Module Completion Criteria

Participants should have:

- A functioning Change Request board
- A functioning Issue Log
- Updated risks
- Baseline and variance tracking
- Dashboard widgets for control
- An AI-generated control report

MODULE 6 — Project Closing

Project Example: IT Service Management (ITSM) System Implementation

1. Module Overview

Participants will learn how to close a project in monday.com by completing final tasks, generating closing documentation, capturing lessons learned, archiving boards, and producing a final project report using AI.

2. Learning Objectives

Participants will be able to:

- Create a project closing checklist
- Document lessons learned using monday.com Docs + AI
- Generate a final project report
- Archive project boards
- Finalize project documentation

3. Instructor Notes

- Emphasize that project closing is often overlooked but essential.
- Encourage participants to use AI to accelerate documentation but refine manually.
- Ensure participants understand the difference between archiving and deleting boards.

4. Step-by-Step Instructions

4.1 Create a Project Closing Checklist Board

1. In the left navigation panel, click **ITSM Implementation Project Workspace**.
2. Click **+ Add** (top right).
3. Select **New Board**.
4. Choose **Blank Board**.
5. Enter Board Name: **ITSM Project Closing Checklist**.
6. Set Board Type: **Main**.
7. Click **Create Board**.

4.1.1 Add Checklist Columns

1. Click **+ Add Column**.
2. Add the following columns:

Column Type	Column Name
Status	Completion Status
People	Responsible
Date	Target Completion
Long Text	Notes

3. Configure **Completion Status** labels:
 - Not Started
 - In Progress
 - Completed

4.1.2 Add Closing Checklist Items

1. Click the first empty row under **Item Name**.
2. Enter: **Confirm all deliverables completed**.
3. Add additional items:
 - Validate system configuration documentation
 - Confirm user training completion
 - Finalize support transition to operations
 - Conduct lessons learned workshop
 - Close all change requests
 - Close all issues
 - Archive project boards
 - Produce final project report

4.2 Document Lessons Learned

Participants will create a monday.com Doc to capture lessons learned.

4.2.1 Create a Lessons Learned Document

1. In the workspace, click **+ Add**.
2. Select **Doc**.
3. Name it: **ITSM Lessons Learned**.
4. Click inside the document to activate editing.

4.2.2 Use AI to Generate Lessons Learned Categories

1. Click the **AI Assistant** icon.
2. Enter: **"Generate lessons learned categories for an ITSM system implementation project."**
3. Insert the generated categories.
4. Add section headers such as:
 - What Went Well
 - What Could Be Improved
 - Risks and Issues
 - Stakeholder Engagement
 - Technical Challenges
 - Recommendations for Future Projects

4.2.3 Use AI to Draft Lessons Learned Content

1. Under each section, click the **AI Assistant** icon.
2. Enter prompts such as: **"Draft lessons learned for stakeholder engagement during an ITSM implementation."**
3. Insert the generated content.
4. Edit for accuracy and relevance.

4.3 Generate the Final Project Report

Participants will use monday.com Docs + AI to create a comprehensive closing report.

4.3.1 Create the Final Report Document

1. In the workspace, click **+ Add**.
2. Select **Doc**.
3. Name it: **ITSM Final Project Report**.
4. Click inside the document.

4.3.2 Use AI to Generate Report Sections

1. Click the **AI Assistant** icon.
2. Enter: **"Generate a final project report outline for an ITSM system implementation."**
3. Insert the outline.
4. Add section headers such as:
 - Executive Summary
 - Project Overview
 - Deliverables Completed
 - Schedule Performance
 - Budget Performance
 - Risks and Issues Summary
 - Change Requests Summary
 - Lessons Learned Summary
 - Recommendations

4.3.3 Populate Each Section Using AI

1. Click under **Executive Summary**.
2. Click the **AI Assistant** icon.
3. Enter: **"Write an executive summary for the ITSM implementation project based on typical outcomes."**
4. Insert the generated content.
5. Repeat for each section using prompts such as:
 - **"Summarize schedule performance for an ITSM implementation project."**
 - **"Summarize budget performance for an ITSM implementation project."**
 - **"Summarize risks and issues encountered during an ITSM implementation."**

4.4 Close All Open Items

Participants will ensure all issues, risks, and changes are closed.

4.4.1 Close Issues

1. Open **ITSM Issue Log**.
2. In the **Status** column, change all remaining items to **Closed**.
3. Add final notes in **Resolution Notes**.

4.4.2 Close Change Requests

1. Open **ITSM Change Requests**.
2. In the **Approval Status** column, set all items to **Approved** or **Rejected**.
3. Add final decisions in **Decision Notes**.

4.4.3 Update Risks

1. Open **ITSM Project Charter**.
2. In the **Risks** column, update each risk with a final status.
3. Use AI to generate final risk assessments if needed.

4.5 Archive Project Boards

Archiving preserves boards without deleting them.

4.5.1 Archive a Board

1. Open **ITSM WBS & Project Plan**.
2. Click the **three-dot menu** (top right).
3. Select **Board Settings**.
4. Click **Archive Board**.
5. Confirm the action.

Repeat for:

- ITSM Project Charter
- ITSM Change Requests
- ITSM Issue Log
- ITSM Project Closing Checklist

5. Hands-On Exercises

Exercise 1 — Build the Closing Checklist

Participants create the checklist board and add all items.

Exercise 2 — Create Lessons Learned Document

Participants generate categories and content using AI.

Exercise 3 — Generate Final Project Report

Participants create the report and populate all sections using AI.

Exercise 4 — Close All Open Items

Participants close issues, change requests, and risks.

Exercise 5 — Archive Boards

Participants archive all project boards.

6. Module Completion Criteria

Participants should have:

- A complete closing checklist
- A lessons learned document
- A final project report
- All issues, changes, and risks closed
- All project boards archived

MODULE 7 — Capstone Activity: Build the Complete ITSM Project in monday.com

Project Example: *IT Service Management (ITSM) System Implementation*

1. Module Overview

This capstone activity requires participants to independently build a complete end-to-end project management environment in monday.com using the ITSM Implementation Project as the scenario. Participants will recreate all major components:

- Project Charter
- WBS & Project Plan
- Automations
- Dashboards
- Issue Log
- Change Request Log
- Lessons Learned
- Final Report

This module validates mastery of the entire workflow.

2. Learning Objectives

Participants will be able to:

- Apply all monday.com skills learned in previous modules
- Build a complete project management solution from scratch
- Use AI to support planning, execution, control, and closing
- Demonstrate proficiency in boards, views, automations, dashboards, and documentation

3. Instructor Notes

- This module is intentionally hands-on and participant-driven.
- Provide guidance only when participants are stuck; allow them to problem-solve.
- Encourage participants to reference their earlier boards for structure.
- The goal is not speed but completeness and accuracy.

4. Capstone Scenario

Participants will build a full project environment for the following scenario:

Capstone Scenario: *Your organization is implementing a new IT Service Management (ITSM) system to replace outdated ticketing and workflow tools. You are the project manager responsible for planning, executing, controlling, and closing the project using monday.com.*

Participants must create all boards, documents, and dashboards required to manage the project.

5. Capstone Requirements (What Participants Must Build)

Participants must complete **all** of the following:

5.1 Create the Project Charter Board

Required Elements:

- Project Objective
- Scope Statement
- Project Owner
- Project Phase
- Target Start
- Target End
- Key Deliverables
- Risks
- Stakeholder List

AI Requirements:

- Use AI to generate objective, scope, deliverables, and risks
- Use AI to generate stakeholder roles

5.2 Build the WBS & Project Plan Board

Required Elements:

- All phases (Initiation → Closure)
- Tasks and subtasks
- Owners
- Start and End Dates
- Estimated Effort
- Actual Effort
- Priority
- Notes
- Budget, Actual Cost, Cost Variance
- Baseline End Date
- Schedule Variance Formula

AI Requirements:

- Use AI to generate tasks
- Use AI to generate subtasks
- Use AI to estimate effort

View Requirements:

- Timeline View
- Gantt View with dependencies
- Workload View

5.3 Create Automations

Participants must create at least **three** automations:

1. **Status → Notify Owner**
2. **Move to Group → Assign Owner**
3. **Start Date → Push End Date**

5.4 Build the Issue Log

Required Elements:

- Issue Title
- Description
- Severity
- Status
- Owner
- Date Identified
- Target Resolution
- Resolution Notes

AI Requirements:

- Use AI to suggest resolution steps

5.5 Build the Change Request Log

Required Elements:

- Change Title
- Description
- Change Type
- Impact Level
- Requested By
- Assigned Reviewer
- Date Submitted
- Approval Status
- Decision Notes

AI Requirements:

- Use AI to evaluate change impact

5.6 Build the Execution Dashboard

Required Widgets:

- Progress Tracking
- Workload
- Timeline
- Numbers (Budget)
- Risk Table
- Change Request Chart
- Issue Severity Chart

5.7 Create Project Documentation

Participants must create:

1. **Project Initiation Document**
2. **Weekly Status Report**
3. **Control Report**
4. **Lessons Learned Document**
5. **Final Project Report**

AI Requirements:

- Use AI to generate content for each document
- Edit content for accuracy

5.8 Close and Archive the Project

Participants must:

- Close all issues
- Close all change requests
- Update all risks
- Complete the closing checklist
- Archive all project boards

6. Step-by-Step Capstone Instructions

Below is the exact sequence participants must follow.

6.1 Create a New Workspace for the Capstone

1. In the left navigation panel, click **Workspaces**.
2. Click **+ Add Workspace**.
3. Name it: **ITSM Capstone Project**.
4. Set visibility to **Open**.
5. Click **Create Workspace**.

6.2 Rebuild All Boards from Scratch

Participants must recreate:

- ITSM Project Charter
- ITSM WBS & Project Plan
- ITSM Issue Log
- ITSM Change Requests
- ITSM Project Closing Checklist

Each board must match the structure from Modules 2–6.

6.3 Recreate All Views

Participants must add:

- Timeline View
- Gantt View
- Workload View

6.4 Recreate All Automations

Participants must configure:

- Status → Notify Owner
- Move to Group → Assign Owner
- Start Date → Push End Date

6.5 Recreate All Dashboards

Participants must build:

- ITSM Execution Dashboard
- All required widgets

6.6 Recreate All Documents

Participants must create:

- Initiation Document
- Weekly Status Report
- Control Report
- Lessons Learned
- Final Report

All documents must use AI for content generation.

6.7 Final Review and Submission

Participants must verify:

- All boards are complete
- All documents are created
- All automations are active
- All dashboards are functional
- All items are closed
- All boards are archived

7. Instructor Evaluation Criteria

Participants pass the capstone if they:

- Recreate all required boards accurately
- Use AI appropriately and effectively
- Demonstrate correct use of views and automations
- Build a functional dashboard
- Produce complete documentation
- Close and archive the project correctly

GLOSSARY OF monday.com TERMS

- Automation** — A rule-based action that triggers automatically when conditions are met.
- Baseline** — The original planned date or value used to measure variance.
- Board** — A table used to organize tasks, data, or workflows.
- Column** — A field within a board (e.g., Status, People, Date).
- Dashboard** — A visual summary of data from one or more boards.
- Dependency** — A relationship where one task relies on another.
- Doc** — A collaborative document inside monday.com.
- Formula Column** — A column that calculates values based on other columns.
- Gantt View** — A timeline-based view showing task durations and dependencies.
- Group** — A section within a board used to categorize items.
- Item** — A row in a board (e.g., a task or deliverable).
- Mirroring** — Displaying data from another board.
- People Column** — Assigns ownership of tasks or items.
- Status Column** — Tracks progress or categories using color-coded labels.
- Subitem** — A child item nested under a parent item.
- Timeline View** — A visual representation of start and end dates.
- Update** — A communication thread attached to an item.
- Workload View** — A view showing team capacity and task distribution.

QUICK REFERENCE TABLES

1. Status Labels (Recommended)

Category	Labels
Task Status	Not Started, In Progress, Blocked, Completed
Priority	High, Medium, Low
Risk Probability	High, Medium, Low
Risk Impact	High, Medium, Low
Risk Level	Critical, High, Medium, Low
Issue Severity	Critical, High, Medium, Low
Issue Status	Open, In Progress, Resolved, Closed
Deliverable Status	Not Started, In Progress, Submitted, Approved
Quality Check	Passed, Failed, Needs Review
Client Acceptance	Pending, Accepted, Rejected

2. Essential Boards for ITSM Projects

Board Name	Purpose
ITSM Project Charter	Defines scope, objectives, deliverables, risks, stakeholders
ITSM Stakeholder Register	Tracks stakeholder roles, influence, and engagement
ITSM WBS & Project Plan	Contains tasks, subtasks, dates, owners, dependencies
ITSM Deliverables Tracker	Tracks deliverables, acceptance criteria, quality checks
ITSM Risk Register	Tracks risks, probability, impact, mitigation plans
ITSM Issue Log	Tracks issues, severity, status, resolution plans

3. Essential Views

View	Purpose
Timeline	Visualizes project schedule
Gantt	Shows dependencies and critical path
Workload	Shows team capacity and load
Dashboard	Summarizes project performance

4. Key Formulas

Cost Variance

{Budget} - {Actual Cost}

Schedule Variance

DAYS({End Date}, {Baseline End Date})

SAMPLE AI PROMPTS

These prompts help participants use monday.com's AI effectively.

1. Project Initiation Prompts

- "Generate a project objective for an ITSM system implementation."
- "List key deliverables for an ITSM implementation project."
- "Generate project assumptions and constraints."
- "Describe the role of an IT Director in an ITSM implementation."

2. Project Planning Prompts

- "Generate tasks for the planning phase of an ITSM implementation."
- "Generate subtasks for this activity."
- "Estimate effort for this task in hours."
- "Generate acceptance criteria for this deliverable."

3. Execution Prompts

- "Generate a progress update for this task."
- "Summarize current project execution status."
- "Identify potential blockers based on current task data."

4. Control Prompts

- "Generate a weekly project status report summarizing schedule, cost, risks, and issues."
- "Summarize risks by level and recommend mitigation actions."
- "Summarize issues by severity and recommend next steps."

5. Closing Prompts

- "Generate lessons learned for an ITSM implementation project."
- "Generate a project closure executive summary."
- "Summarize final deliverables and acceptance status."

TROUBLESHOOTING TIPS

1. Tasks Not Appearing in Timeline or Gantt

Cause: Missing start or end dates.

Fix: Ensure both dates are filled in.

2. Dependencies Not Working

Cause: Dependencies not enabled in Gantt view.

Fix: Open Gantt → Settings → Enable Dependencies.

3. Dashboard Widgets Not Showing Data

Cause: Boards not connected.

Fix: Open widget → Connect Boards → Select relevant boards.

4. Automations Not Triggering

Cause: Incorrect trigger conditions.

Fix: Review automation recipe and ensure status labels match.

5. AI Not Generating Useful Content

Cause: Prompt too vague.

Fix: Add context, e.g., “Generate subtasks for configuring the service catalog in an ITSM implementation.”